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. A A SEAN PARNELL, GOVERNOR
[; 6860 GLACIER HIGHWAY
; JUNEAU, ALASKA 99801-7999

DEPARTMENT or TRANSPORTATION L ONE. . (967) 4651799
AND PUBLIC FACILITIES . TEXT: (907) 466-4647
SOUTHEAST REGION CONSTRUCTION SECTION FAX: (807} 466-2030

pATE: Apiil 28, 20114

SECON Coffman Cove Roads Payving
PO Box 32159 , project No, 68099/HPRM-008/
Juneau, Alaska 99803 DG-226-06 and DC-369-008

Lelter SECON - 003
RE: Project Delay

wir. Effason,

The Depariment haé resolved both the environmental document and funding Issues stemming fom
March 2010. Your patlence over this past year is sincerely appreclated.

SECON is authorized to proceed with the work In this conlract as of the dale of this lelter, The
Depaitment intends to oxaoule a change order extending the contract completlon date to Saptember 30,
2011. At your earlfiest convenlence, submil your proposed costs for jmpacts Incurred due to this delay for
inclusion in the change order.

Please note that the Dapariment's Piojoct Engineer is now Allen Stiepard. He may be yoached ai 807~

254-4996 and g’ilgn;shegard@aiaska.go\r and Is curiently statloned In Thorne Bay.

~ An updated projact schedule s requested along with any changes In SECON project staffing slnce the

submitials from spring 2010,
Feel free to contact me directty at 907-465-4428 If you have any questions. Thank you.

Sincerely,

Maureen A. Hansen, PE
Consleuction Project Manager

Ge: Allen Shepard, Project Engineer
Mike McKinnon, Denall Commisslon

wproviding for the safé movement of people aand gouds and the delivery of state services.”




